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1.  Originator 
 
Benzell Floyd 

2.  Log Date: 
      
10/6/04 

3.  CCR #: 
  
04-0526    

4. Rev: 
  

— 

5.  Tel: 
 
(301)925-518 

6. Rm #:  
 
3083 

7. Org. 
 
COTS SW 

8. CCR Title: Deliver Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to the Remedy ARS 5.1.2 Pathfinder (SMC) for installation 
 

9. Originator Signature/Date 
  
Benzell Floyd     /s/     10/5/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 10/07/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     10/6/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDS-002, 910-TDA-023 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:MCI 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
            10/07/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Supports early delivery of Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to pathfinder 

23.   Problem:  (use additional Sheets if necessary) 
Remedy ARS 5.1.2 is a major upgrade from the current EMD baseline version, Remedy ARS 4.5.2. Due to the complexity of the 
upgrade and different issues encountered in the VATC and PVC, the Remedy ARS 5.1.2 and J2SDK 1.4.1_07 installation instructions 
needs to be checked at an operational site prior to the PSR for Remedy ARS 5.1.2 and J2SDK 1.4.1_07. 

24.  Proposed Solution:  (use additional sheets if necessary) 
- Deliver the following two files to the pathfinder, SMC. 
     Remedy512components.tar.gz                Cksum: 1213981778                      Size: 204768087 
     j2sdk-1_4_1_07-solaris-sparc.sh             Cksum: 1913021683                      Size: 42591079 
- Upgrade Remedy ARS 4.5.2 on m0mss16 and m0msp09 (SMC) to Remedy ARS 5.1.2 and install J2SDK 1.4.1_07 on m0mss16 in 
accordance with instructions in the draft PSR document, # 914-TDA-280 provided with this CCR. 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
DAACs may experience unforeseen problems during their upgrade of Remedy ARS 5.1.2 and installation of J2SDK 1.4.1_07. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     10/7/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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